

PHASE 1



Projektanalyse

PHASE 2

Projektplanung

A large, hollow arrow pointing to the right. It has a black outline and a white fill. The arrow is composed of a long horizontal rectangle with a triangular arrowhead on the right side. The text 'Projektplanung' is centered within the rectangular part of the arrow.

PHASE 3

Projektdurchführung



PHASE 4

Projektabschluss

A large, black-outlined arrow pointing to the right. The arrow is composed of a long horizontal rectangle with a triangular arrowhead on the right side. The text 'Projektabschluss' is centered within the rectangular part of the arrow.

⇒ Problemanalyse

**⇒ Entscheidung zur
Projektdurchführung**

**⇒ Klärung der
Projektziele**

⇒ Pflichten-/Lastenheft

⇒ Projektauftrag

⇒ Kick-Off-Meeting

**⇒ Identifizierung der
Arbeitspakete**

⇒ Projektstrukturplan

**⇒ Zeitplanung
(Balkendiagramm,
Netzplan)**

⇒ **Kapazitätsplan**

⇒ **Kostenplan**

**⇒ Arbeitspakete
durchführen**

**⇒ Umsetzung der
Projektpläne**

**⇒ Orientierung an
Meilensteinen**

⇒ Präsentation

⇒ **Abnahme**

⇒ **Projekteinführung**

⇒ **Abschluss-
besprechung**

⇒ **Abschlussbericht**

⇒ Teamauflösung